

SECRET

DD / S REGISTER

FILE *OFM 2-3*

14 December 1971

MEMORANDUM FOR THE RECORD

SUBJECT: Data Distribution Grid

1. The data distribution grid was funded out of FY 1970 year-end money. The original funds are about used up and before seeking additional funds the Office of Logistics wanted to be sure that all of the requirements were known. A meeting of the Technical Facilities Committee was called to discuss this problem on Monday, 6 December 1971. Present were [redacted] 25X1

[redacted] from the Office of Logistics; [redacted] 25X1
[redacted] from the Office of Security; [redacted] from the 25X1
Office of Communications; [redacted] from the Office of Computer Services; 25X1
[redacted] and the undersigned from the Office of the DD/S. 25X1

2. [redacted] reminded the Committee that \$260,000 had been made 25X1
available from FY 1970 year-end funds and named an amount within that 25X1
that had been transferred to GSA for materials; an amount used for our
contract [redacted] to install conduiting and pulling wire;
and an amount made available to the Office of Communications to accomplish
the connections in the framerooms. The original estimate was made on
horseback without benefit of any detailed plans or specifications. The
Office of Logistics estimates that an additional \$30,000 will be required
to complete the installation of the conduit and pulling the wire. [redacted] 25X1

[redacted] agreed to find out whether additional funds would be necessary for their 25X1
[redacted] accomplish the connections and furnish
that information [redacted] in order that he could incorporate the total 25X1
requirement in a memorandum to the DD/S requesting additional funds.

3. [redacted] wondered whether the funds being discussed included 25X1
costs for the installation of alarms at the terminals. No one present had
that information available at the meeting but [redacted] agreed to get it. 25X1

SECRET



SECRET

4. The question of funding locking devices to secure floor cells in the data distribution grid was discussed inconclusively. [] agreed to develop information about a typical run so that an estimate for an initial procurement and a re-order point for maintaining the subsequent stock level could be developed. [] was to furnish this information to Security representatives so that estimates of cost at the unit price for the quantity identified could be prepared. The Committee felt that 100 devices would probably be a reasonable first buy.

25X1

25X1

5. The Committee was reminded that a final report of the work accomplished by the summer employees last summer had not been prepared. Offices of Logistics and Security representatives will exchange information and collaborate in the production of a report.

25X1

25X1

SECRET